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ESTIMATE RUN 09/27/2017

ESTIMATE SUMMARY 10:55:54

CONTID: C20866         ESTIMATE NO: 0001 PROG 2005

PCN: 20866-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36 at MP 140.1 and MP 140.9 PERCENT TIME:

PROJECT NO: BR0362-037                    

US 36 BRIDGE REPLACEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: WASHINGTON

CONTRACTOR:

JHL ENTERPRISES, INC. dba JHL CONSTRUCTORS, INC. PAY PERIOD ENDING

7076S. ALTON WAY, BLDG. H DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-2020(303)741-6116 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,997,469.24 PARTICIPATING $ $ 100,197.97

AWARD PROJECT AMT: 3,827,189.24 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,005.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.53

WORK DAYS

WORK DAYS

2.51%

3,897,271.27

100,197.97

100,197.97

97,192.03

$

$

$

$

100,197.97

0.00

100,197.97

0.00

100,197.97

-3,005.94

0.00

97,192.03

0.00

AMOUNT DUE 97,192.03 97,192.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 97,192.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

1.0 TIME ALLOW: 190

ORIG TIME ALLOW: 190

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/25/2017

09/25/2017

09/25/2017

07/27/2017

08/14/2017

09/06/2017

09/25/2017
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PCN: 20866-BID    ESTIMATE RUN 09/27/2017

PROJECT: BR0362-037                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

999.000

SY  

5.27000

0010 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

3,816.000

SY  

2.21000

0015 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,100.000

SF  

3.97000

0020 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

2,021.000

LF  

1.70000

0025 *Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

2.000

EACH

226.65000

0030 *Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

50.000

CY  

11.62000

0035 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

8,084.000

CY  

55.29000

0040 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

100.000

HOUR

169.98000

0045 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

169.98000

0050 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

226.64000

0055 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

20.000

HOUR

73.66000
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PCN: 20866-BID    ESTIMATE RUN 09/27/2017

PROJECT: BR0362-037                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,542.000

CY  

18.13000

0065 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

5,639.000

LF  

4.25000

0070 *Erosion Log Type 1 (20 Inch) 0.000

0.000

208-00013  
 

0.000.000

0.00

45.000

LF  

10.20000

0075 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

500.000

LF  

7.37000

0080 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,699.83000

0085 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

3,682.97000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

62.33000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

96.32000

0100 *Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

50.000

DAY 

339.97000

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.620

ACRE

849.92000

0110 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

2.230

ACRE

623.27000
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PCN: 20866-BID    ESTIMATE RUN 09/27/2017

PROJECT: BR0362-037                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.620

ACRE

3,682.97000

0120 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

4.850

ACRE

679.93000

0125 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

970.000

LB  

2.72000

0130 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

152.000

TON 

96.32000

0135 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

283.31000

0140 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

1,277.000

TON 

143.35000

0145 *Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

2,274.000

SY  

4.82000

0150 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

354.000

CY  

111.06000

0155 *Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

1,072.000

CY  

111.06000

0160 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

6.000

TON 

509.95000

0165 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

700.000

LF  

23.34000
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PCN: 20866-BID    ESTIMATE RUN 09/27/2017

PROJECT: BR0362-037                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

8.000

EACH

1,884.55000

0175 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

8.000

EACH

2,193.92000

0180 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

4.000

EACH

277.64000

0185 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

6.000

EACH

334.30000

0190 *Fence Barbed Wire With Treated Wooden Posts 0.000

0.000

607-01100  
 

0.000.000

0.00

2,021.000

LF  

7.08000

0195 *Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

1,857.000

LF  

4.82000

0200 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

2.000

EACH

736.60000

0205 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

180.000

LF  

14.17000

0210 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

6.000

EACH

1,643.17000

0215 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

8,463.000

SY  

42.28000

0220 *Detour Drainage Pipe (Class 0) 0.000

0.000

624-20300  
 

0.000.000

0.00

322.000

LF  

12.67000
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PCN: 20866-BID    ESTIMATE RUN 09/27/2017

PROJECT: BR0362-037                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *12 Inch Drainage Pipe (Class 2) 0.000

0.000

624-22012  
 

0.000.000

0.00

90.000

LF  

107.66000

0230 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

30,000.00000

0235 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

630,000.00000

0240 *Public Information Services (Tier IV) 0.000

0.000

626-01104  
 

0.000.000

0.00

1.000

L S 

7,932.00000

0245 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

38.000

GAL 

254.00000

0250 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

26.000

GAL 

141.00000

0255 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

5,000.000

HOUR

27.00000

0260 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

100.000

DAY 

203.00000

0265 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

200.000

DAY 

747.00000

0270 *Flashing Beacon (Portable) 0.000

2.000

630-80001  
 

2,266.002.000

2,266.00

12.000

EACH

1,133.00000

0275 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

4.000

EACH

215.00000
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PCN: 20866-BID    ESTIMATE RUN 09/27/2017

PROJECT: BR0362-037                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

154.002.000

154.00

68.000

EACH

77.00000

0285 *Construction Traffic Sign (Panel Size B) 0.000

2.000

630-80342  
 

78.002.000

78.00

12.000

EACH

39.00000

0290 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

20,397.001.000

20,397.00

2.000

EACH

20,397.00000

0295 *Drum Channelizing Device 0.000

4.000

630-80360  
 

116.004.000

116.00

50.000

EACH

29.00000

0300 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

34.00000

0305 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

34.00000

0310 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

4.000

EACH

5,439.00000

0315 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

2,158.000

LF  

12.70000

0320 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

100.000

EACH

3.40000

0325 *Rumble Strip (Portable) 0.000

0.000

630-80430  
 

0.000.000

0.00

4.000

EACH

2,266.00000

0330 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

4.000

EACH

991.00000
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PCN: 20866-BID    ESTIMATE RUN 09/27/2017

PROJECT: BR0362-037                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0340 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0345 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0355 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0360 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,280.000

F A 

1.00000

0365 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 23,011.0023,011.002,727,034.72CURRENT AMT0200 $ $ $

CAT NO0300 F-22-X 

0370 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

27,763.89000

0375 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

450.000

CY  

18.13000

0380 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

546.000

CY  

58.93000
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PCN: 20866-BID    ESTIMATE RUN 09/27/2017

PROJECT: BR0362-037                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:54

CUMULATIVE
AMOUNT

CAT NO0300 F-22-X 

0385 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

66.000

CY  

58.93000

0390 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

546.000

CY  

36.26000

0395 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

138.000

TON 

143.35000

0400 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

12.000

EACH

96.32000

0405 Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

387.000

LF  

23.00000

0410 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

84.000

LF  

511.77000

0415 Crosshole Sonic Logging Testing 0.000

0.000

503-00310  
 

0.000.000

0.00

2.000

EACH

1,699.83000

0420 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

845.000

SY  

20.30000

0425 Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

0.000.000

0.00

80.000

LF  

255.16000

0430 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

442.000

CY  

574.55000

0435 Reinforcing Steel (High Performance) 0.000

0.000

602-00011  
 

0.000.000

0.00

71,709.000

LB  

0.90000
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PCN: 20866-BID    ESTIMATE RUN 09/27/2017

PROJECT: BR0362-037                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:54

CUMULATIVE
AMOUNT

CAT NO0300 F-22-X 

0440 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

391.000

LF  

106.07000

0445 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

400.000

LF  

10.00000

0450 Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

0.000.000

0.00

589.000

LF  

248.39000

CAT 0.000.00715,843.57CURRENT AMT0300 $ $ $

CAT NO0301 F-23-U 

0455 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

27,763.89000

0460 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

480.000

CY  

18.13000

0465 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

744.000

CY  

58.93000

0470 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

70.000

CY  

58.93000

0475 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

744.000

CY  

36.26000

0480 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

78.000

TON 

143.35000

0485 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

12.000

EACH

96.32000
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PCN: 20866-BID    ESTIMATE RUN 09/27/2017

PROJECT: BR0362-037                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:54

CUMULATIVE
AMOUNT

CAT NO0301 F-23-U 

0490 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

6.000

EACH

291.80000

0495 Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

468.000

LF  

23.00000

0500 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

480.000

SY  

20.30000

0505 Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

0.000.000

0.00

80.000

LF  

255.16000

0510 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

315.000

CY  

574.55000

0515 Reinforcing Steel (High Performance) 0.000

0.000

602-00011  
 

0.000.000

0.00

41,820.000

LB  

0.90000

0520 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

227.000

LF  

106.07000

0525 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

246.000

LF  

10.00000

0530 Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

0.000.000

0.00

265.000

LF  

248.39000

CAT 0.000.00477,403.98CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0535 Field Office (Class 1) 0.000

1.000

620-00001  
 

26,241.971.000

26,241.97

1.000

EACH

26,241.97000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:54

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 Field Laboratory (Class 1) 0.000

1.000

620-00011  
 

43,240.001.000

43,240.00

1.000

EACH

43,240.00000

0545 Sanitary Facility 0.000

1.000

620-00020  
 

7,705.001.000

7,705.00

1.000

EACH

7,705.00000

CAT 77,186.9777,186.9777,186.97CURRENT AMT0400 $ $ $

$ 100,197.97100,197.97$3,997,469.24$CURRENT AMTPROJECT TOTAL


